Notice to

US Army Corps Navigation Interests

of Engineers

Pittsburgh District In rt_eply refer to us Arrpy Corps of Engineers, Pittsburgh District
Notice No, below 1000 Liberty Avenue, Pittsburgh, PA 152224186

(412) 385-7231

Notice No. 02-37

Date: July 17, 2002

1. Reference Notice to Navigation Interests No. 02-02. The

following is the u

2003,

pdated Pittsburgh District Repair Fleet’s
planned schedule of lock maintenance work that wi
lock closures or dela

schedule covers the

11 result in

Ys to navigation traffic. This updated
period from July 2002 through calendar vear

Repair/Maintenance Schedule for Remainder of 2002

Month/Duration

15 July through
31 July 2002
(17 Days)

6 August through
l6 August 2002
(11 Days)

26 August through
26 September 2002
(32 Days)

16 October through
6 December 2002
(52 Days)

Location/Activity

MONTGOMERY IL/D, OHIO RIVER

Dewater 110/x600’ Lock Chamber, Repair Lock
Gates, Sills and Seals.

Small Chamber (56" x360’) Open

Large Chamber (110’ x600’) Closed

Major Delays to Navigation

LOCK 4, MONONGAHELA RIVER

Replace Middle Wall Filling Valve and Renovate
Operating Machinery.

Large Chamber (56 x720") Open

Small Chamber (56/x360’') Closed

Intermittent Delays to Navigation

DASHIELDS L/D, OHIO RIVER

Dewater 56’x360’ Lock Chamber, Repair Lock Gate
Anchorages, Miter Sills and Air Bubbler System.
Large Chamber (I10’=x600’) Open

Small Chamber (56'x3607) Closed

Minor Delays to Navigation

NEW CUMBERLAND L/D, OHIO RIVER

Dewater 110’x1200’ Lock Chamber; Install New
Upstream and Downstream Lock Gates, Set Quoin and
Miter Seals, and Replace Floating Mooring Bitts.
Large Chamber (110/x12007) Closed

Small Chamber (110’'x600’) Open

Moderate Delays to Navigation




‘Month/Duration

4 March through
14 March 2003
(11 Days)

17 March through
28 March 2003
(12 Days)

14 April through
9 May 2003
(26 Days)

15 May through
30 May 2003
(12 Days)

9 June through
18 June 2003
(10 Days)

15 July through
1 August 2003
(17 Days)

Repair/Maintenance Schedule for 2003

Location /Activity

LOCK 2, MONONGAHEIL.A RIVER

Replace Land Wall Emptying Valve and Rencvate
Operating Machinery.

Large Chamber (110" x720’) Open

S5mall Chamber (56" x3607) Closed

Minor Delays to Navigation

LOCK 2, MONONGAHELA RIVER

Replace Middle Wall Filling Valve and Renovate
Operating Machinery. '

Large Chamber (110" x720") Cpen

Small Chamber (56/x360’) Closed

Minor Delays to Navigation

DASHIELDS L/D, OHIO RIVER

Replace Land Wall Filling and Emptying Valves,
and Renovate Operating Machinery.

Large Chamber (110" x6007) Open

Small Chamber (56’'x360') Closed

Minor Delays to Navigation

LOCK 2, ALLEGHENY RIVER

Replace River Wall Filling vValve and Renovate
Operating Machinery.

Single Chamber (56’x360’) Open

Intermittent Delays to Navigation

POINT MARION L/D, MONONGAHELA RIVER
Dewater 84'x 720’ Lock Chamber
Single Chamber (84'x 720’) Closed
Major Delays to Navigation

PIKE ISLAND L/D, OHIO RIVER

Replace River Wall Emptying Valve and Renovate
Operating Machinery, and Repair Tainter

Gate Arms.

Large Chamber (110’/x1200') Open

Small Chamber (110'x600’) Closed

Minor Delays to Naviction




Repair/Maintenance Schedule for 2003

Month/Duration Location /Activity

4 August through HANNTBAL L/D, "OHIO RIVER

22 August 2003 Renovate Middle Wall Filling valve and
(19 Days) Operating Machinery.

Large Chamber (110'x1200") Open
Small Chamber (110 x600’) Closed
Minor Delays to Navigation

15 September through EMSWORTH L/D, OHIO RIVER

9 October 2003 Dewater 110'x 600’ Lock Chamber, Repair Filling
(25 Days) and Emptying Valves, and Renovate Valve Operating
Machinery.

Large Chamber (110'x@0’) Closed
Small Chamber (56 x3607). Open
Major Delays to Navigation

20 October through PIKE ISLAND L/D, OHIO RIVER
7 November 2003 Renovate Middle Wall Filling Valve and
(19 Days) Operating Machinery.

lLarge Chamber (110’ x12007) Open

Small Chamber (110" x600’) Closed

Minor Delays to Navigation

10 November through HANNIBAL L/D, OHIO RIVER
26 November 2003 Renovate River Wall Emptying Valve and
(17 Days) Operating Machinery.
: Large Chamber (110’x1200') Open
Small Chamber (110'x600') Closed
Minor Delays to Navigation

2. The above schedules were developed in cooperation with the
Waterways Association of Pittsburgh and are subject to change
due to emergency or unusual conditions.

FOR THE DISTRICT ENGINEER:

39 2;43“257‘_J FE
Jamesd. Edingé&r, P.E.
Chief,

Operations and
Readiness Division



